
Street Renovation Program
Overview

City of Takoma Park



STREET STUDY

City Council authorized
street study in 2003
Objectives:
1. Evaluate all city 
streets condition  
2. Rate streets based on 
pavement conditions
3. Provide repair 
recommendation
4. Provide cost estimate



Street Condition Rating 

Evaluation was 
primarily based on 
Pavement Condition 
Rating (PCI) 
PCI numerical and 
qualitative ratings are 
measures of 
pavement structural 
integrity & surface 
operational condition

PCI Number Rating

100 Excellent

85 Very Good

70 Good

55 Fair

40 Poor

25 Very Poor

10-0 Failed



Pavement Condition Evaluation

60.9% rated Excellent, 
Very Good, or Good 
condition (18.7 miles)

16.6% rated in Fair 
condition (5.1 miles)

22.4% rated in Poor to  
Failed condition (7 miles)
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Repair Recommendations

1)   Re-const. 2 miles
2)   Resurfacing 7miles 
3) Seal /patch 2 miles 
4) No action 1.2 miles

Total 12.1 miles
Estimated Cost of 1 & 
2  $4,096,000

Recommended Rehabilitation 
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Mill Overlay  

Crack and Seal
Patch

For streets rated in Fair, 
Poor or Failed condition, 
the following 
rehabilitation methods 
were recommended:



Street Restoration Program
Multi-year program was 
developed for street restoration  
based on the following criteria:

1) Street Study Ratings;
Ratings were verified and modified 
as pavement conditions deteriorate

2) Logistical  considerations
Clustering of work to optimize 
efficiency, scheduling &  reduce 
mobilization cost



Street Restoration Program

3) Public safety and life span
considerations 
i.e. traffic calming, traffic 
volumes, and expected 
deterioration

4) Other work planned for the 
street
i.e. WSSC utility upgrades and 
previously identified CDBG 
projects



Work Done to Date

77 street segments were 
repaired amounting to 8.2 
miles - 43,575 feet from July 
2004 to present

Actual CostActual Cost
$2,841,584.30
Street Study Cost EstimatesStreet Study Cost Estimates

$2,591,606.00
Cost per Linear Foot

City Cost $65.21
Study Estimate $59.47



Completed and Remaining Work

Restoration of scheduled street 
sections were delayed primarily due to 
WSSC (pipe replacements) programs.

All street 
sections rated as 
Failed were 
restored

Street sections 
rated Very Poor, 
Poor, and Fair not 
yet restored are 
scheduled for FY 
08 – FY11.  

Street Work Performed up to FY 07
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Of all streets that were 
restored:
73 % were ranged in 
rating from failed to 
poor

21% were rated fair

9% of streets rated 
good were restored 
based on criteria 
previously described

Completed and Remaining Work
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Completed Work 

Street Rating:

a) Failed
b) Very Poor
c) Poor
d) Fair
e) Good



Cost Impacts
Contractor prices for 

resurfacing increased 15% 
from FY04 to FY07

Cost of construction 
materials increases with 
fuel prices

From 04 to 07, materials 
cost increase 20 to 50%

WSSC work delays our 
schedule

Expand scope of project 
to address traffic calming 
issues when possible

http://www.cement.org/pavements/images/PPI_july06.jpg



Future Restorations
In FY 07, five street segments 

of 2,137 linear feet length are  
scheduled for resurfacing

For FY 08, six street 
segments, 2,187 linear feet, are  
scheduled

During  FY 09  through FY 11 
a total of 12 street sections  of 
5,843 linear feet are scheduled 
for restoration



Street Restorations 
Remaining in FY 07

All work tentative based on funding and other 
considerations 

Street Restoration FY- 07 Funded 
through CIP 

Budget $296,656   
Street Name From To Study Est 

Cost 
Est. Costs Restoration 

Method 
Elm Ave. Larch Ave. Ethan Allen Ave. $92,498 $80,000 MOB 
Maple Ave. (CDBG) Philadelphia Ave. Sherman Ave. $93,144 $65,650 MOB 
  TOTAL $185,642 $145,650
 



Planned Street  Restorations 
FY 08

All work tentative based on funding and other 
considerations

Proposed Street Work in FY 08

Budget $147,752  
Street Name From  Total Study Est. 

Cost 
Est. Cost Restoration 

Method 

Cleveland Ave. Baltimore Ave. End of Street $11,564 $20,475 MOB 
Elm Ave. Larch Ave. Heather Ave. $50,348 $41,925 MOB 
Linden Cir. Elm Ave. Cul-de-sac $10,341 $11,310 MOB 
Heather Ave. Sligo Creek Pkwy. End of Street $65,563 $68,445 MOB 
  Total $137,816 $142,155 
 



Planned Street Restorations 
in FY 09

All work tentative based on funding and other 
considerations

Proposed Street Work in    
FY 09 Budget $158,055   

Restoration 
Method 

WSSC 
50/50 Davis Ave. Flower Ave. Garland Ave. $72,260 $63,830 MOB 
WSSC 
50/50 Darwin Ave. Grant Ave End of Street $47,223 $22,230TRC TO MOB 
 Maple Ave. Hilltop Rd. Sligo Creek Pkwy. $19,527 $14,950 MOB 
WSSC 

Westmoreland Ave. Walnut/Elm Ave. Carroll Ave. $60,602 $60,515 MOB 
   TOTAL $199,612 $161,525 
 



Planned Street Restorations 
in FY 10

All work tentative based on funding and other 
considerations

Proposed Street Work in FY 10
Budget $168,358   

Restoration 
Method 

After WSSC Albany Ave. Baltimore Ave. Buffalo Ave. $20,706 $36,660 MO 
After WSSC Buffalo Ave. Takoma Ave. Albany Ave. $30,268 $30,225 MOB 
After WSSC Jackson Glenside Dr. Wildwood Dr. $25,838 $50,505 MO 
After WSSC Wildwood Dr. Kirklynn Ave. Anne St. $74,172 $50,700 MOB 
   TOTAL $150,984 $168,090 
 



Planned Street Restorations  
in FY 11

All work tentative based on funding and other 
considerations

Proposed Street Work in 
 FY 11 Budget $175,560   

Restoration 
Method 

After WSSC Chaney Dr. Flower Ave. Cul-de-sac $26,530 $16,380 MOB 
 Baltimore Ave.Takoma Ave. New York Ave. $2,986 $85,410 PS to MO 
After WSSC Grant Ave. Dead End Holly Ave. $135,256 $60,000 MOB 
 Palmer Lane Flower Ave. Dead End   Not rated  $20,000 MOB 
   TOTAL $164,773 $181,790 
 


